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Work in Progress / Completed
Completed Projects 2005

A total of 2 projects were completed in 2005, addressing 16 items in various locations concerning general building access.

Cost Completed Projects 2005:

	Disability Funding
	$194,928.50

	Other General Refurbishment & Asbestos Removal
	$15,937.00

	
	$210,865.50


Refer attached report 2005 Action List for project details.

Completed Projects 2006

A total of 5 projects were completed in 2005, addressing 21 items in various locations concerning general building access and accessible toilet facilities.

Cost Completed Projects 2006:

	Disability Funding
	$556,164.59

	Other General Refurbishment & Asbestos Removal
	$167,291.00

	
	$723,455.59


Refer attached report 2006 Action List for project details.

Projects in Progress or planned in 2007/2008

A total of 9 projects are in progress, addressing 17 items in various locations concerning general building access and signage.

· 3 projects are in construction

· 5 projects have been tendered and are recommended or to be recommended for construction

· 1 project is in design

1 further project addressing safe havens has been integrated within another project (Wills Level 7 Executive Accommodation)

Disability Action Plans will also now be prepared for Waite, Roseworthy and Thebarton campuses.

Estimated cost Projects in Progress or planned in 2007/2008 $946,829.40

Refer attached report 2007/2008 Action List for project details.

Disability Action Plan Items to be referred & integrated with other Campus Development Projects

A number of projects have been referred for integration within other Campus Development Projects.

Refer attached report DAP Items to be referred and Integrated with Other Campus Development Projects for project details.

Management Issues

A number of DAP items are to be referred for policy decisions on leased premises and non-statutory required safe havens, due to the existing physical constraints.

	DISABILITY ACTION PLAN - PROJECTS IN PROGRESS

	Location
	Project Description
	Package

Project No
	Estimate
	Construction
	Status

	Engineering South

Student Accom Services

Psychology
	Ramp to Engineering S112

Automatic entry door & card access to University Club 419

Automatic entry door & card access to Hughes 406
	1c

2007/0622

2007/0623
	$22,000
	April-07
	Construction in progress

	Scott Theatre
	Install disabled access seating to Auditorium (ST001) 
	1d

No 2007 project no yet
	$27,094
	Apr-07
	Tenders received. Tender assessment in progress for reporting and recommendation to the university. Program for construction agreed with user April 2007

	Oliphant
	Install new chairlift to western stairs, level 1 room 204 to Physics Building for new impaired staff member.
	1e

No 2007 project no yet
	$22,125
	TBA
	Await approval from user to proceed with installation. Note 3 month lead time on chairlift. Refer 2006 Action List for associated costs expended during 2006 (original chairlift not deemed suitable to site conditions).

	All buildings
	Adjust tension all entrance doors throughout campus to code. 
	1f

No 2007project no yet
	$20,000
	Ongoing
	Formal complaints have been lodged about the Staff Club door & Union Hall Female Toilet door. SPA to develop guidelines to enable Maintenance to carry out inspection and required works on a complaints based nature, beginning with doors noted (refer also DAP Minutes).

	Site Works
	Upgrade the pedestrian ramps from the Western Plaza up to the Hughes Plaza adjacent the Darling building to comply with current codes and standards
	4b

No 2007project no yet
	$350,300
	April -June2007
	Tenders received. Tender report issued to University, tender negotiations in progress to identify cost savings and program for construction

	Site Works
	Create new disable compliant ramp down to the main entrance of the Barr Smith Library from the Western Plaza
	4c

2006/6089

2007

2006/5037

2007/513
	$291,915
	July - Sept 07
	Tenders received. Tender report issued to University, tender negotiations in progress to identify cost savings and program for construction

	Site Works
	Upgrade kerb ramps at Unibooks, Johnson Child Care centre

Modify speed hump at zebra pedestrian path from Gate 13

Wills/Hughes pond paving repairs

Repaint stair nosings to external stair between Staff Club and Engineering South
	4d

No 2007project no yet
	$26,000
	April - May 2007
	Tenders received. Tender report received for recommendation to university

	Hughes

Med School N

Schultz
	Miscellaneous directional signage associated with new accessible toilet
	3d

No 2007project no yet
	$750
	April- 07
	Signage contractor contacted to supply and install - installation and cost to be confirmed

	Mawson Building)
	Main entrance has 13 stairs with a further 140mm step at front doors.Investigate possible solutions to provide new level entrance to ground floor lobby, room G01a
	No 2007project no yet
	$110,000
	To be confirmed
	Preliminary report on design solutions and inidcative costs prepared for reporting to the University for comment and advice.

	DISABILITY ACTION PLAN - PROJECTS PLANNED 2007/2008

	OTHER CAMPUSES
	Extension of Disability Audit & Action Plan to other campuses
	5,6,7

2007/1059


	$50,000
	
	Consultant Brief issued for fee submission July 2006. Awaiting response by Hassell Architects. Alternative fee submission sought from Swanbury Penglase, requested by 26/3/07. Paul Creedon suggests enhancement of the DAP Information

	PROJECTS IN PROGRESS _INTEGRATED WITH OTHER PROJECTS



	Wills
	No fire stairs in Wills Building, develop policy for evacuation through Hughes Building using new safe havens in Eastern and Western fire stairs.


	2004/3445
	$53,000
	Apr 07
	Eastern Stairs in Wills fire compartmentalised at alternate levels as part of Wiils Level 7 Executive Suite in order to obtain Development Approval. Any further work to be considered as part of F&LS Plan. Sprinkler installation considered but not proceeded with on advice from the university








