5.3 Update on Disability Access Works for 2006 


DDA Programmed Works for 2005/2006 issue Jan 06

Package 1 - Automatic Doors & Security

1. Defect liability period complete but minor defects still to rectify

Package 2 - Student Centre Upgrade

1. Defect liability period complete but minor defects still to rectify

Package 3 - Toilet upgrades

1. Consultant provided sketch design and pricing for 10 nominated toilets

2. PCG decided on Top 9 toilets - priority given to actual need

3. Consultant has completed documentation of Top  9 toilets

4. 10 Pulteney deleted from scope due to major refurbishment planned

5. Proposal is to start construction of Group A March 06 and then Group B April 06 with a completion date around late May.

6. Group C is a revised location after discussions with relevant people from Union House. Consultant will design a new toilet adjacent eastern toilet block Level 4. Proposal is to issue a variation to the successful contractor for construction at the end of Group B.

	Top 8 Access Toilet Locations

	Group A
	Hughes Building Level 4 ( new )

	
	Architecture Level 5 ( new )

	
	Plaza Building Level 3 ( re-build )

( Barr Smith Library )

	Group B
	Barr Smith Library Level 1 ( new )

	
	Schulz Building Ground Floor ( re-build )

	
	Medical School North ( new )

	
	Plaza Building Level 1( re-build )

	Group C
	Union House ( new )

	
	


Package 4 - Barr Smith Library Ramps

1. We have sought a fee offer from a consultant for a design solution to access the Barr Smith Library and upgrade of the access ramp travelling along the eastern side of the Darling Building. The project will also encompass alterations to the small circular plaza and seating at the access point to the Barr Smith Library bridge for the new Faculty of Sciences office. 

The project is due for completion in late September 06 to coincide with the relocation of the Faculty of Sciences office. The major works to the bridge will take place during the mid semester break to minimise disruptions.

Package 5 - External Works

1. No discussion on extent of works. Preliminary work on Wills pond by Engineer Consultant critical for works in this area. Architect to start work this year to identify scope.

Package 6 - Door Tensioning

1. We have received tender prices per door. Full extent yet to be confirmed. Works to be carried out this year

Package 7 - Stair Upgrades

1. Full extent yet to be confirmed.

Package 8 - Lift Upgrades

1. This work will be carried out by another project. All lifts have been assessed campus wide by a specialised lift consultant. The lifts are to be upgraded over the next 5 years. The upgrading includes DDA issues. I will update you, as more information becomes available regarding order of works.

Package 9 – Signage

1. Full extent yet to be confirmed.

Budget

The total funding in the Capital Management Plan for the 2005/2006 period is $750k. We have currently planned and expended $600k, which includes Packages 1 to 4 inclusive. The PCG will identify the critical components and scope from the next packages and plan to implement what is achievable within the remaining budget. 

A new project identified that was not part of the 2003 report will be the creation of 24 hour access along the western north/south axis via Union House. The report originally identified a new lift on the eastern side of Union House. We believe that alternations to the internal circulation in conjunction with the lift upgrade in Union House will provide equitable 24 hour access.

The funding identified in the Capital Management Plan for the 2007 is $500k. 

